

96
Marshall & McClure
£61. 6

104
M.C. 31
Saint Ann Point S. Johns River
25th October 1705.

His Majesty's works in
the Engineer Department } D^o to Marshall & McClure
for the following reasons work performed at
His Majesty's works in the district of S. Johns
river under the direction of Lieut Colonel
Morse Chief Engineer commencing 17th Sept.
1704 & ending 24th Oct. 1705 inclusive, amount-
ing in the whole to the sum of Sixty one pounds
Six shillings Halifax currency.

Certified by
Aug^r Campbell Lieut
of Assistant Engineer

4 days work of one man for cellar stairs £ 2.00
4 d^o altering the south cellar. 2.00
16 arches of 17 hearths 5.00
Plastering Grooves and entry 12.10
79 days detained for want of ma^{ter} } 39.10
terials to be paid for as per contract }
£ 61. 6.

Board of Accounts
24 Feb^r 1707.

M^r Campbell having presented
to the Board the contract made with M^r
Marshall & McClure by direction of Lieut
Colonel Morse Chief Engineer which stipu-
lates "That if they are prevented from con-
tinuing on the work for the want of labour
or materials they are to be allowed a reason-
able price for every day they may be so
hindered." Having also made it appear
to the satisfaction of the Board that their
detention was not owing to any neglect
of

105
of the service, but to the impossibility of pro-
curing a timely supply of materials. The
Board do thereupon report it as their opinion
that the whole amount of the within account
should be discharged by government, and
accordingly recommend the same for paym^t.
A. Bruce

Saint John 24th June 1707.

Received from Joseph Whitwright
Esq acting deputy paymaster general by
the hands of Edward Winslow Esq. the within
sum of sixty one pounds six shillings currency
in full. Having signed two receipts of this
tenor and date. Marshall and McClure

61. 6. - Currency
57. 4. 3 Dollars 4/0
Witness Mather Pyles