

Miramichi July 1786

Wednesday 26 ✓ Henney
✓ Moore
✓ Humphries } 1 day mill
✓ Jno Wilson

to day rais'd most of the lower frame

Thursday 27 ✓ Moor
✓ Henney } 1 day mill
✓ Humphries

To day raising the mill

Friday 28 This morning finish'd raising the mill except the rafters it we leave for the present

✓ Henney
✓ Boon } 1 day mill
✓ Humphries
✓ Jno Wilson

Saturday 29 To day the Workman began digging for the foundation of the Dam -- find a good bed of Clay -- (Thank God)

✓ Henney } 1 day
✓ Humphries }
✓ W Boon
✓ J Wilson

Miramichi July 1786

Sunday 31 ✓ Boon } 1 day mill
✓ Humphries

Monday Aug. 1 ✓ Boon } 1 day mill
✓ Humphries

Wednesday 2 ✓ Boon
✓ Humphries } 1 day mill
✓ Wilson

Thursday 3 Rainy no work done at Mill - sent Daynolds & Wilson up to get the large Gudgeon from on board Watson

Friday 4 ✓ Wilson
✓ Humphries } 1 day - wood

Saturday 5 ✓ Boon } 1 day wood
✓ Humphries

Monday 7 ✓ Humphries 1 day
✓ Moor 1/2 day

Tuesday 8 ✓ Humphries } 1 day
✓ Moor }
✓ Wilson 1 day